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Date: January 14, 2005 
 
To: Sue Sillick  
 
From: Stuart Jennings 
 
Re: Progress Report 6. Evaluation of Organic Matter Addition and Incorporation on Steep 

Cut slopes, Phase II:  Test Plot Construction and Performance Monitoring 
 
 
 
 
The sixth progress report of Phase II of the above referenced project is attached.  The attached 
narrative describes work occurring between October 1, 2004 and December 31, 2004.  Very 
limited work occurred during the current quarter since project work tasks principally occur 
during the summer months at this time.
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Task Analysis and Discussion 
 
Limited activity occurred during the current quarter.  Some expenses are attributed to year 1 
monitoring are reported as occurring during the current quarter, yet these work activities 
occurred during the third quarter of the year.  Some amount of accounting “catch-up” occurred 
during the fourth quarter due to expenses from late September posting during the 4th quarter. 
 
Task J - Year 1 Monitoring 
 
This task has been completed. 
 
Task K - Year 2 Monitoring 
 
This task has not been initiated. 
 
Task L - Year 3 Monitoring 
 
This task has not been initiated. 
 
Task M - Reporting 
 
This sixth quarterly report satisfies the periodic reporting requirement of the contract.  A Final 
Report will also be completed in 2006 summarizing the research findings.   
 
Schedule and Degree of Completion—all research sites 
 

 
Task  

Description 
 

 
Budgeted 

Total  
Phase II 

 
Proposed  
Schedule 

 
Actual  

Schedule 

 
Degree of 

Completion 

 
Estimated 

Expenditure 
during 
current 
quarter 

Task B 
Site 
Reconnaissance 

$678 Q3, 2003 Q3 2003, and 
Q1 2004 

100% 0 

Task C 
Experimental 
Design 

$407 Q4, 2003 Q4 2003, and 
Q1 2004 

100% 0 

Task G 
Construction 
Schedule 
Coordination 

$377 Q3, 2003 Q1, 2004 100% 0 

Task H Plot $36,087 Q4, 2003 Q4, 2003 100% 0 



Construction 
Task I Site 
Sampling 

$8761 Q4, 2003 
and Q3 2005 

Q4, 2003; 
Analytical 
results Q1, 
Q2 2004 

50% 0 

Task J Year 1 
Monitoring 

$13,083 Spring and 
Fall, 2004 

NA 100% $2000 

Task K Year 2 
Monitoring 

$15,912 Spring and 
Fall, 2005 

NA 0% 0 

Task L Year 3 
Monitoring 

$16,065 Spring and 
Fall, 2006 

NA 0% 0 

Task M 
Reporting 

$16,380 Quarterly 
and Final 
Report, Fall 
2006 

ongoing 40% $1726 
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Problems and Resolution 
 
No problems were encountered during the current quarter. 
 
Accomplishments 
 
No project accomplishments were noted during the current quarter. 

 
 
Fiscal Expenditure 
 
Amount Spent by budget category: 
 

 
Cost Category 

 

 
Spent prior to 

current quarter 
($) 
] 
 

 
Spent during the 
current quarter  

($) 

 
Total spent 

 to date 
($) 

Labor and Benefits 
 

$32,323 $2469 $34,792 

Operational 
Expenses 

$5243 $388 $5631 

Subcontracted 
Services 

$16,764 0 $16,764 

Indirect Charges 
 

$9973 $869 $10,842 

Total Spent  
 

$64,303 $3726 $68,029 

 
 
Total Project Award $108,975  
 
Amount Remaining  $40,946 
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